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20 November 1989

Christine Chulick
Project Coordinator
US EPA Region III
841 Chestnut Building, 3HW12
Philadelphia, PA 19107 FILE: 720-04

Dear Christine:
This letter is to confirm our conversation of 17 November 1989 during
which we discussed further work to be performed on the Eastern
Diversified Metals (EDM) Site Remedial Investigation and
Endangerment Assessment reports and a modification to the project
schedule. The EDM Respondents have agreed to perform certain
additional items which were requested by the Environmental
Protection Agency (EPA) in their comment letter of 31 October 1989.
These include:
• a remodeling of the air emissions from the site via the ISCST

model (as requested in our conversation of 16 November 1989),
• an investigation to identify any wetlands adjacent to the site

which may be impacted by site releases,
• a survey for the presence of the Eastern Pearlshell Clam in the

intermittent stream adjacent to the site,
• a description of terrestrial flora and fauna, class type of the

intermittent stream and farmlands, historic or recreational
areas which may be impacted by the site,

• survey of the site and vicinity for the presence of wildlife,
• the evaluation of the risk posed by antimony in the site media.
As we agreed, the EPA will grant a twenty-one day extension to the
project schedule. The Administrative Order by Consent requires a
revision of the RI and EA reports within 45 days of receipt of the
EPA's comments. This would require the submission of the final RI
and EA reports on 15 December 1989. A twenty-one day extension
revises this to 5 January 1990. The original Feasibility Study (FS) due
date was 15 January 1990; a twenty-one day extension results
new due date of 5 February 1990 for the submission of the FS
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In the meantime, I will be forwarding a response to your comments,
item by item, including those which the EPA agrees need no further
action, by the end of the month. If you have any questions or
comments, please call.

Sincerely,

David P. Steele
Project Manager

cc: Marilyn Hewitt
Terry Thompson, Esq.
Richard Beldner, Esq.
Bruce Rapp
Benjamin Stonelake, Esq.
Heather Winett, Esq.
Michael Steinberg, Esq.
Leila Boulton, Esq.
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